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APPENDIX C
STATEMENT OF WORK FOR
REMEDIAL DESIGN AND REMEDIAL ACTION (RD/RA)
RICHARDSON FLAT SITE, SUMMIT COUNTY, UTAH

EPA ID No. UT980952840

I. INTRODUCTION

1.1 PURPOSE OF THE STATEMENT OF WORK

The purpose of this statement of work (SOW) is to describe in general terms the requirements for
the Remedial Design/Remedial Action (RD/RA) being implemented for the Richardson Flat site
(“Site”), Park City, Utah, pursuant to the Comprehensive Environmental Response, ‘
Compensation, and Liability Act of 1980, as amended (CERCLA). Implementation of the
RD/RA shall be performed by United Park City Mines (UPCM), a Potentially Responsible Party
(PRP). '

This SOW outlines the processes, standards, ax;d deliverables that UPCM will use ;to design,
construct, maintain, and evaluate the Remedial Action (RA) for the Site in Park City, Utah. The
United States Environmental Protection Agency (EPA) set forth the selected remedy and
remedial action requirements in the site-wide Record of Decision (ROD) dated July 6, 2005.
This SOW is Appendix C to a Consent Decree (RD/RA Consent Decree) in which UPCM has
agreed to implement the remedy described in the ROD. .

1.2 OBJECTIVES

The primary objective of this SOW is to ensure that the selected remedy is implemented in
compliance with the terms of the 2005 ROD and the RD/RA Consent Decree.
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1.3 SITE DESCRIPTION

The Site is situated in a small valley in Summit County, Utah, located 1.5 miles northeast of Park
City, Utah. The Site lies within the northwest quarter of Section 1 and northeast quarter of

Section 2, Township 2 South, Range 4 East, Summit County, Utah, and is part of a 650 acre

property owned by United Park City Mines (UPCM) Company. The Site is a tailings
impoundment that covers 160 acres in the northwest corner of the UPCM property, a small -
portion of the much larger Upper Silver Creek Watershed. The Study Area Boundary as
determined in the Focused Remedial Investigation (RI, RMC, 2004a) contains the tailings
impoundment as well as adjacent areas impacted by historical use of the Site. Approximately
263 acres are contained within the Study Area Boundary. Silver Creek is the primary surface
water source found in the area and is comprised of runoff from three significant drainages in the
watershed, including Ontarib Canyon, Empire Canyon and Deer Valley. The overall remedial
goal for the watershed is to clean up the surrounding area, including the Richardson Flat Site, -

thereby eliminating current and future hazards to human health and the environment.

The Site is located at an elevation of approximately 6,600 feet above sea level and consists of a
geometrically closed tailings impoundment contained by a main earthen dam on the west side, a
containment dike system defining its southern and eastern perimeters, highway 248 on the north
and two surface water run-off diversion ditches, south and east sides outside of the containment
dike system. The South Diversion Ditch (SDD) flows into a wetland abutting Silver Creek. The
area surrounding the impoundment consists of valley bottom topography surrounded by rolling
hills. Silver Creek can be found on the northwest border of the Site, separated from the Site by a
small stretch of wetlands and riparian vegetation. The impoundment was used as a mine tailings
reservoir prior to 1950. The Site now houses approximately seven million tons of sand-sized
carbonaceous particles and minerals containing zinc, silver, lead, and other metals. UPCM’s
active use of the Site for tailings disposal ended in 1982.
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1.4 PERFORMANCE STANDARDS

The term “Performance Standards” refers to clean up standards, standards of control, quality
criteria, and qther substantive requirements, criteria, or limitations including all ARARs. The
Performance Standards for the Site are set forth in the ROD, this SOW, and the EPA-approved
Remedial Design/Remedial Action Work Plan (“RD/RA Work Plan™). The RD/RA Work Plan
details the specific performance criteria which apply to design and construction of the selected
remedy described in the ROD. UPCM shall implement the RA to meet all performance
standards set forth in the ROD, this SOW, and the EPA-approved RD/RA. Work Plan.

1.5 SUMMARY OF PREVIOUS INVESTIGATIONS

Since the 1970s, Park City Ventures (PCV), Noranda, EPA, and UPCM have conducted
numerous environmental investigations relating to the Site. Because past investigation activities
by PCV, Noranda and UPCM were performed without EPA oversight and with an unknown
degree of Quality Assurance/Quality Control (QA/QC), the results from such inveétigaﬁons were
incorporated into the Focused RI as screening level data. The Focused RI (RMC, 2004a),
conducted in accordance with EPA-approved Sampling and Analysis Plan (SAP, RMC, 2001 and
2003), characterized the Site for selecting an appropriate remedy. The Focused Feasibility Study
(FFS, RMC, 2004b) reviewed a range of alternatives based on National Contingency Plan (NCP)
criteria including protection of Human Health and the Environment, Compliance with ARARSs,
Reduction of Toxicity, Mobility or Volume through Treatment, Effectiveness, Implementabilitjr
and Cost. The Remedy described in the ROD (EPA, 2005) is based on the analysis conducted in
the FFS (RMC, 2004b). '

Surface water from the Site enters Silver Creek after passing through a wetland area in the
northwest corner of the Site. There are three main sources of contamination at the Site: (1) the
tailings contained within the tailings impoundment (Area A), (2) the tailings south of the
diversion ditch (Area B) and (3) the tailings within the wetland area. There is a soil cover across
the tailings impoundment (Area A) that was put in place by UPCM in the 1990s. The Focused
RI/FFS evaluated the soil cover and showed it protects groundwater and other miedia at the Site

’
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‘from becoming heavily contaminated. The risk assessment determined that under the current
conditions, threats to human health are low. The selected remedy is intended to enhance and
ensure the integrity of the soil cover, reinforce the tailings embankment, and protect surface and
ground waters from additional metals loading by containing the low level threat waste, thereby
mitigating and abating the actual and pdteﬁtial risks to human health or welfare or the '
environment at the Site. Further, institutional controls will minimize potential, future,
uncontrolled, human contact with contauiination in any of the Site media. '

!

1.6 RECORD OF DECISION

The ROD, dated July 6, 2005, presents the selected remedy for the Richardson Flat Tailings Site.
The ROD was developed in accordance with the requirements of CERCLA 1980, 42 U.S. Code
(USC) §9601 et seq. as amendcd; and to the extent practicable, the National Qil and Hazardous
Substances Pollution Contingency Plan (NCP), 40 CFR Part 300. The decision is based on the

- Administrative Record for the Site. The remedy was selected by EPA Region 8 with concurrence
from the Utah Department of Environmental Quality (UDEQ).

The response action selected in the ROD is necessary to protect public health and the
environment from actual or threatened releases of hazardous substances into the environment.
Such a release or threat of release may present an imminent and substantial endangerment to

public health or welfare ar the environment.
. SCOPE OF WORK TO BE PERFORMED

The scope of work includes all activities required to implement the remedial action described in
the ROD and the EPA-approved final Remedial Design, operation and maintesiance (O&M).

21 REMEDIAL ACTION OBJECTIVES

In the ROD, EPA established nine Remedial Action Objectives (RAOs) that, if achieved, are
intended to render the Site safe for its intended uses. These RAOs are:
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2.2

. Reduce risks to wildlife receptors in the wetland area and south diversion ditch such that

hazard indexes for lead are less than or equal to one.

. Ensure that recreational users, including children, continue to have no more than a 5%

chance of exceeding a blood lead level of 10 micrograms per deciliter from exposure to

lead in soils.

. Ensure that recreanonal users, mcludmg children, continue to have no more than 1 x 10* _

chance of contracting cancer from exposure to arsenic in soils.

. Eliminate the risk of catastrophic failure of the tailingé impoundment.
5. Ensure that surface water discharged from the Site meets applicable Utah water quality -

standards.

. Eliminate the possibility of future ground water use and withdrawal at the Site.
. Allow for a variety of future recreational uses.
. Allow for future dlsposal of mine tailings from the Park City area w1thm the taﬂmgs

impoundment until the remedy is complete,

. Minimize post-cleanup disturbance of tailings and contaminated soil. Provide controls

that ensure any necessary disturbance at the Site follows prescribed methods.

SUMMARY OF THE SELECTED REMEDY

As described in the ROD, EPA evaluated several remedial alternatives for their ability td achieve
the Site RAOs and to satisfy the nine remedy sélection criteria established in the NCP. EPA
determined that the selected remedy was capable of meeting all RAOs and best satisfied the nine
criteria. The ROD describes the selected remedy in more detail. The selected remedy contains

the following basic elements:

Removal of contaminated materials in selected areas south of the South Diversion Ditch
(Area B). Excavation would extend to the visual interface between the tailings and native
soils or to a depth where a clay soil cover can be placed,;

Removal of contaminated materials in the wetland west of the main embankment. This wouid

include excavation of contaminated material to achieve the Site’s EPA selected ecological
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cleanup level of no more than 310 parts per million (ppm) lead in sediment. This activity

will be performed only after remedial activities are completed on upstream contaminant

sources in Silver Creek; |

- o Placing excavated materials in the impoundment. The impoundment will be used by UPCM
and others to accommodate similar Bevill-exempt mine wéste materials in the upper Silver
Creek watershed; '

¢ Placement of a twelve-inch thick (minimum), low permeability soil cover on areas where
tailings are left in-place including the impoundment. The cover would be placed in six-inch
lifts and mﬁchine compacted. Upon completion of the low permeability soil cover, a six-inch
topsoil cover would be placed. The final surface cover will be a minimum of exghteen inches

_and surface will be graded to control surface stormwater runoff and drainage;

. UPCM will remove contaminated sediments in the ditch and pond;

s Installation of a rock wedge buttress along the oversteepened portion of the embankment (for -
about 400 feet of the total embankment length of 800 feet);

s Regrading and revegetation of areas affected by remedial activitiés-at the Site. Areasin
which tailings were removed would be restored, where possible, to existing topographic
conditions; | B |

e Well-ban or other mechanism described in a deed rc;str-ictic"m to address ground water use;

. Appropriz_ate land use restrictions to preclude non-recreational uses and ensure maintenance

- of the soil cover; and '

e Monitoring Site ,végetation, erosion, and surface water on a quarterly basis for two years, as
further addressed in Section 2.4 of this SOW. Surface water will be monitored for zinc,
cadmium and lead ({otal. and dissolved) and hardness, (1) at the mouth of the diversion ditch
and (2) within Silver Creek above e-md.be_low the Site to determine whether there are any

changes in loading from the Site.
2.3 RD/RA STRATEGY, DELIVERABLES, AND OTHER TASKS

Much of the remediation work at Richardson Flat is directed towards improving or maintaining

surface water quality and stopping any migration of contaminants into the environment through
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ecological receptors. In order to design, construct, maintain, and ei/aluate the RA to EPA’s
approval and ensure the RA meets the RAOs, a remediation strategy will be followed.

With the exception of those areas where existing tailings will be covered, such as the mam
impoundment, the areas where tailings will be removed.are all areas where the presence of
tailings may have an impact on surface water quality. Because of this, initial remediation must
commence in the most upstream areas, In the case of the Area B tailings, the area located _
easterly of the old airstrip and south of the County road must be remediated first. Water in this
area flows generally from the west easterl); towards the large pond in the southeast portion of the

site,

Once this area is remediated, remediation can be implemented in the area of the southeast pond
then move towards the Rail Trail and So"Jthe_;r-n Diversion Ditch (SDD). At this point in time,
remediation efforts must be focused on the easternmost section of the SDD. This ditch flows
from east to west. Area B remediation must follow this courﬁe as well. As remediation
progresses through the SDD, those séctions of the Area B tailings to be remediated that lie
adjacent to the SDD can be remediated. |

This upstream to downstream remediation prbcedure will assure that remediated areas will not be
recontaminated from upstream remediation construction. This is the basis for waiting to
complete the wetland remediation at the toe of the embankment until upstream Silver Creek sites.

are remediated.

A Remedial Design/Remedial Action Work Plan will be generated by UPCM for review and
approval by EPA. This document will contaln descriptions of the work to be performed and wﬂl
describe each remediation task as reflected i m the remediation strategy outlmed above. It will
also contain Sampling Plans, Quality Assurance Plans, Health and Safety Plans, a general
Stormwater Mahagement Plan and‘any other information needed to assure that the RA meets the
RAOs.
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Prior to the commencement of construction of any remediation task, UPCM will meet with
EPA’s RPM to discuss the work to be performed for each particular task. At these meetings,
UPCM will provide a detailed description of the work to be performed as well as construction
plans that graphically describe the work to be performed and measures taken to assure that
proper erosion control measures are implemé.nted. Any sampling activity will also be outlined.
The EPA RPM will review these plans and have the ability to provide input at the meeting.
During the construction, UPCM will provide weekly verbal or email progfess updates if
requested by the EPA RPM: Once any task is complete, UPCM will obtain the EPA RPM’s
approval before méving on to the next task. Construction of more than one task may be
underway at any time. UPCM will provide graphic plans of tlie work as completed. These plans
and any written documentation can be the basis for discussions concerning financial assurance _
and proof that a task has been completed. :

24  OPERATION AND MAINTENANCE

O&M begins aﬁer EPA issues a Certiﬁcatiori of Completion of the Remedial Action. In general,
O&M consists of all activities described in the EPA-approved final O&M Plan including surface
and groundwater monitoring, monitoring and maintenance of the on-site repository system and

- administration of institutional controls.

Following EPA’s Certification of Completion of the RA, UPCM will continue monitoring
surface and groundwater quality. Such groundwater and surface water quality monitoriné shall
be considered part of O&M and shall continue at a minimum for two years after construction or
until it is demonstrated that all water quality standards have been achieved at all surface water
sampling sites at Richardson Flat that may impact Silver Creek, using the protocols established
in the EPA-approved final O&M Plan. If md_nitoring during this two-year period indicates that
surface water contamination levels are above water quality standards (UAC R317-2-14) at the
mouth of the diversion ditch or if there is an increased load to Silver Creek from the Site, UPCM
shall continue monitoring if so directed by EPA until surface water contamination levels test
below water quality standards for a period of two years. All activities necessary to maintain the
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integrity and monitor the effectiveness of the repository shall continue for 30 years after EPA
approval of the Final Construction Completion Report. '

2.5  PERIODIC REVIEW

UPCM shall conduct any studies and investigations requested by the EPA in order to permit EPA

to conduct periodic reviews, as specified in the Consent Decree.

Because the selected remedy will result in hazardous substances remaining on-site above levels |
that allow for unlimited use and unrestricted exposure, a statutory review will be conducted
within five years after initiation’ of the remedial action to ensure the remeciy is, or will be,
protective of human health and the environment. Such reviews will‘continue every five years

indefinitely to ensure the remedy remains protective over time.
. REMEDIAL ACTION CLOSEOUT

This section describes the activities and reports which follow certification that all Performance
Standards specified in the ROD have been met by the Remedial Action.

3.1  CERTIFICATION OF COMPLETION OF THE REMEDIAL ACTION

Remedial Action shall not be deemed compléted until EPA has issued a certification of

completion of the Remedial Action pursuant to this section.

Within 90 days after UPCM .concludes that all phases of the Remedial Action (before O&M)
have been fully performed, UPCM shall schedﬁle and conduct a pre-certification inspection to be
attended by UPCM, EPA and DEQ. After th§ pre-certification inspection, if UPCM still believes
that the Remedial Action has been fully perfdrmed, UPCM shall subit a written report by a
registered engineer stating that the Remedial Action has been completed in full satisfaction of the
requirements of the Consent Decree. The report shall contain the following statement, signed by
a responsible corporate official of UPCM or UPCM Project Coordinator:

9
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“To the best of my knowledge, after thorough investigation, I certify that the information
contained in or accompanying this submission is true, accurate and complete. Iam aware that
there are significant penalties for submitting false information, including the possibility of fine

and imprisonment for knowing violations.”

If, after review of thé written report, EPA, after reasonable opportunity for review and comment
by DEQ, determines that any portion of the Remedial Action has not been completed in
accordance with this Consent Decree, EPA will notify UPCM in writing of the activities that
must be undertaken to complete the Remedial Action. EPA will set forth in the notice a schedule
for the performance of such activities consistent with the Consent Decree, the SOW, or fe'quire
UPCM to submit a schedule to EPA for approval. UPCM shall perform all activities described
in the notice in accordance with the specifications and schedules established therein. If EPA
concludes, based on the initial or any subsequent request for Certification of Completion by
UPCM and after a reasonable opportunity for review and comment by DEQ, that the Remedial

- Action has been fully performed in accordance with the Consent Decree, EPA will so notify
UPCM in writing.

3.2  FINAL O&M PLAN

UPCM shall submit the draft O&M Plan to EPA and the State for review concurrently. The
O&M Plan shall describe the long term ground water and surface water monitoring required at
the Siite to ensure continued maintenance of the performance staﬁdards for ground water and

surface water and protection of the Site repository system. The final O&M Plan shall
incorporate comments provided by EPA on the draft O&M Plan.

IV. DELIVERABLES

UPCM will prepare the following deliverables and submit them to EPA for approval:

10
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1. Remedial Design/Remedial Action Plan (RD/RA Work Plan). The RD/RA Work Plan will

include design elements and activities for implementing the remedial alternative approved by

the EPA and required to meet the Remedial Action Objectives.

2. Field Construction Plans (FCP). A FCP will be provided to the EPA RPM that details the
construction efforts to be undertaken for a particular task. This will include stormwater
management efforts to be undertaken for the particular task.

3. Task Completion Report (TCR). A TCR ﬁll be provided to the EPA RPM following the
~ completion of a remediation task. This report will contain a detailed description of the work -
completed which will include plans and results from any sampling efforts undertaken.

4. Field Sampling Plan (FSP). A FSP will be prepared to address sampling associated with
remedial construction and final closure confirmation sampling. The FSP will be included as
an appendix to the RD/RA Work Plan.

S. Health and Safety Plan (HASP). A HASP will be prepared to address health and safety
during remedial activities. The HASP will be included as an appendix to the RD/RA Work
Plan.

6. Quarterly Progress Reports (QPR). Progress reports will be initjated at the start of the first
quarter following the acceptance of this SOW and will continue on a quarterly basis '
thereafter (e.g. Jan-March, April-June, etc.). Progress reports will be subniitted to EPA on
the 10® day of the first month of the qﬁarter (or the next businéss day if the 10™ day falls on a
weekend or holiday) and will summarize the previous quarter’s activities, provide available

data and discuss planned activities for the next quarter.

7. Data Validation Reports (DVR). Data validation reports will be prepared as separate
submittals and identify qualified data as a tesult of the validation process.

11
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8. Final Report (FR). A Final Report detailing the results of remediation will be prepared. This
report will detail the final remedies and the results of characterization to determine if the

remedies are complete.

9. Q' &M Plan. A draft and final O&M Plan will be prepared upon compleﬁon of the Remedial
Action. The O&M Plan will describe long-term monitoring required at the Site to ensure
continued maintenance of the Performance Standard for surface water and protection of the

Site repository system.

IV. SCHEDULE OF DELWERABLE AND SUBMITTAL TIMEFRANIES
DELIVERABLE DUE DATE
Remedial Design Remedial Action Planning Documents .

Draft RD/RA Work Plan 60 days from the court’s entry of the CD
Draft Field Construction Plan 60 days from the court’s entry of the CD
Draft Health and Safety Plan 60 days from the court’s entry of the CD
Draft Sampling and Analysfs Plan 60 days from the court’s entry of the CD

Draft Quality Assurance Project Plan -

Draft Field Sampling Plan
Final RD Work Plan, SAP, QAPP, HSP

Remedial Action Support Plans

Draft Operations & Maintenance Plan

| Final Operations & Maintenance Plan

Remedial Action Requirements.

Final Update of Remedial Design Planning Docs

Remedial Action Construction Oversight |

60.days from the court’s entry of the CD
60 days from the court’s entry of the CD

60 days from PRPs receipt of EPA
comments on drafts

Concurrent with Final RD/RA Work Plan

30 days after EPA approval of final
"RD/RA Work Plan

30 days after EPA approval of draft
RD/RA Work Plan

During all construction activities
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Pre-certification Inspection

Certification Inspection

Project Closeout Reporting

Periodic Review Reports

Regular Repdrﬁng

Quarterly Progress Reports

O&M Monitoring

V. REFERENCES

Document 5-5

Filed 10/04/2007 Page 14 of 14

Within 90 days of completion of
construction of remedy '
Within 90 days of completion of
Remedial Action

Concurrent with EPA Periodic
Reviews, no less often than each
five years from the date of
initiation of the RA, as specified by
EPA. '

By the 10 of the month after the
Previous reporting period until all
Portions of the RD/RA are complete

Quarterly, on or before the tenth day
following the conclusion of the
reporting period

Resource Management Consultants, Inc (RMC), 2004a, Focused Remedml Invest:gatlon (RI)
Report for Richardson Flat, Site ID Number: UT980952840. -

Resource Management Consultants, Inc' (RMC), 2004b, Focused Feasibility Study Report
(FOCUSED FS) for Rxchardson Flat, Site ID Number: UT980952840

United States Environmental Protection Agency (EPA), 2005, Record of Decision, Richardson

Flat tailings Site.
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WHEN RECORDED MAIL TO:
Kevin R Murray, Esq. , :
Chapman and Cutler LLP

201 South Main, Suite 2000

Salt Lake City, UT 84111

Parcel Nos.

NOTICE.OF CONSENT DECREE

Pursuant to this Notice of Consent Decree, (“Notice”), United Park City Mines
(“United Park”), a Delaware corporation and owner of certain real property located in
Summit County, Utah, as further defined on Exhibit A attached hereto and incorporated .
herein by reference (the “Property”), hereby provides notice of the matters described herein
to all subsequent owners, operators, and other persons who hereafter come to have any
interest in the Property as described herein:

1. The Property was originally proposed forinclusion on the National Priorities
. List ("NPL") on June 24, 1988 but was removed from NPL consideration in February 1991. -

2. The Property- was re-proposed for the NPL on February 7, 1992 but no action
has been taken with regard to this proposed listing.

3. United Park has performed various investigations and studies relating to
environmental conditions associated with the Property.

~ 4. The U.S. Environmental Protection Agency adopted on July 6, 2005 a final
Record of Decision (“ROD") requiring that certain remedial actions be implemented at the

Property.

5. The United States, on behalf of the Administrator of the EPA, filed a complaint
in the United States District Court fot the District of Utah against United Park (United
States of America v. United Park City Mines Company, Civil No. ) alleging -
that United Park is a liable party pursuant to Sections 106 and 107 or CERCLA, 42 U.S.C.
§§ 9606 and 9607, and seeking inter alia, injunctive relief and compensation for its future
response costs associated with the Property (the “Litigation”).

6. United Park entered into a certain Consent Decree to settle the claims brought in
the Litigation, which Consent Decree approved and entered by the Court on
, 2007 in the Litigation.

7. Pursuant to the Consent Decree, United Park has agreed, among other things, to
undertake, perform, and finance certain response actions relating to the Property.

appendixdpeggy.doc
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Date:

Dear Sir or Madam:

As required by Paragraph 9(b) of the RD/RA Consent Decree, this letter shall serve as
notice that the Property described in Exhibit A [to be attached] hereto is located within the
boundaries of the Richardson Flat Tailings site and is subject to certain environmental terms,
covenants and conditions, as contained in the following:

I.  the RD/RA Consent Decree for the Richardson Flat Tailings Site, [to be] attached
hereto as Exhibit B; :

2 an easement, granting access rights to the Property to United States
Environmental Protection Agency and Utah Depa.rtment of Enwronmental
Quality, {to be] attached hereto as Exhibit C;

3. an environmental covenant containing institutional controls and restrictions on
use of the Property, [to be] attached ‘hereto as Exhibit D.

As a successor-in-title to the Property, the foregoing environmental terms, covenants and
conditions may impact your use and enjoyment of the Property and we encourage you to review
the requirements.these documents prior to your acquisition of any interest in the Property.

Sincerely,

. on behalf of United Park City Mines Company

2217026.01.05.doc
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APPENDIX E-

WHEN RECORDED MAIL TO:
Kevin R Murray, Esq.

Chapman and Cutler LLP

201 South Main, Suite 2000
Salt Lake City, UT 84111

Parcel Ng' S,

GRANT OF EASEMENT

Pursuant to this Grant of Environmental Easement (“Easement”), United Park City Mines
~ (“United Park™), a Delaware corporation and owner of certain real property located in Summit
County, Utah, as further defined on Exhibit A attached hereto and incorporated heréin by
reference (the “Property”), hereby grants to the United States of America (“United States™) acting
through the United States Environmental Protection Agency (“EPA™) and the State of Utah
acting through the Department of Environmental Quality (‘UDEQ”) an easement pertaining to
the Property pursuant to the terms and conditions described herein. .

RECITALS .

1. The Préperty was originally proposed for inclusion on the National Priorities List
("NPL") on June 24, 1988 but was removed from NPL consideration in February 1991;

2. The Propetty was re-proposed for the NPL on February 7, 1992 but no action has been
taken with regard to this proposed listing;

, 3. United Park has performed various mvestxgatlons and studies relatmg to
envernmental condmons associated with the Property,

4. The U.S. Environmental Protection Agency adopted on July 6 2005 a final Record of
Decision (“ROD”) requiring that certain remedial actions be implemented at the Property; '

5. The United States, on behalf of the Administrator of the EPA, filed a complaint in the
United States District Court for the District of Utah against United Park (United States of °
America v. United Park City Mines Company, Civil No. ) alleging that United
Park is a liable party pursuant to Sections 106 and 107 or CERCLA, 42 U.S.C. §§ 9606 and
9607, and seeking inter alia, injunctive relief and compensation for its future response costs
_ associated with the Propcrty (the “nganon”), :

6. United Park entered into a certain Consent Decree to settle the claxms brought inthe . .
Litigation, which Consent Decree approved and entered by the Court on _ , 2007
in the Litigation; : :

appendixfpeggy.doc
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7. Pursuant to the Consent Decree, United Park has agreed, among other things, to
undertake, perform, and finance certain response actions relating to the Property;

8. Pursuant to the Consent Decree United Park has agreed to provnde certain access to
the Property to EPA and UDEQ as provided herein.

NOW, THEREFORE, United Park hereby grants an easement to the United States and the
State of Utah, and their representatives (including contractors), for access at all reasonable times
to the Property for the purpose of conducting any activity related to the Consent Decree :
including, but not limited to, the following activities as further descnbed and deﬁned in the

Consent Decree;

vi)

vii)

viii)

Monitoring the Work;
Verifying any data or information submitted to the United States;

Conducting investigations relating to contamination at or near the
Property;

Obtaining samples;

Assessing the need for, planning, or implementing additional response
actions at or near the Property; :

Assessing implementation of quality assurance and quality control
practices as defined in the approved Quality Assurance Project Plans;

Implementing the Work pursuant to the conditions set forth in Paragraph
85 of the Consent Decree;

Inspecting and copying records, operating logs, contracts, or other
documents maintained or generated by United Park or its agents,
consistent with Section XXIV of the Consent Decree;

Assessing United Park’s compliance with the Consent Decree; and

Determining whether the Property or other property is being used in a
manner that is prohibited or restricted, or that may need to be prohibited or
restricted, by or pursuant to the Consent Decree.

This Easement shall run with the land and shall be binding upon United f’ark and its
successors and assigns and shall inure to the benefit of the United States and the State of Utah.

DATED this

day of , 2007.
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[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK] -

United Park City Mines Company

By:
[name]
[title] -
'STATE OF UTAH )

T ) ss.
COUNTY OF SUMMIT )

The foregoing Notice and Easement was subscribed, sworn to and acknowledged before

me this day of , 2007 by __, acting in his
capacity as of United Park City Mines Company, a Delaware
corporation. .

NOTARY PUBLIC

" My commission expires: . Residing at:.
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EXHIBIT A
LEGAL DESCRIPTION

RICHARDSON FLAT - SITE PARCEL 1
" JANUARY 23, 2002

A parce] of land located in the east half of Section 2 and Secﬁon 1, Township 2 South,
Range 4 East, Salt Lake Base and Meridian.

Beginning at a point South 00°44°33” East 2315.11 feet along section line and West
2124.91 feet from the northeast corner of Section 1, Township 2 South, Range 4 East,
Salt Lake Base and Meridian; and running thence South 36°45'45” West 616.47 feet; .
thence South 77°35°22” West 605.69 feet; thence South 27°48°26” West 924.31 feet;
thence North 82°38°01” West 1191.60 feet; thence South 49°29°05” West 912.70 feet toa
point on the west line of Section 1; thence along section line North 00°34°37” East
241.07 feet; thence South 89°58°53" West 188.10 feet; thence North 19°56°15” West -
2478.15 feet to a point on a 1482.41 foot radius curve to the right of which the radius
point bears North 70°03°45” East; thence northwesteTly along the arc of said curve 466.75
feet through a central angle of 18°02°'25”; thence North 14°54°13” East 322.55 feet;
thence North 24°31°36™ East 280.95 feet; thence North 35°00°22” East 150.75 feet;
thence North 30°16°10” East 171.57 feet; thence North 27°39°30” East 146.38 feet;
thence North 31°42°44” East 163.77 feet-to a point on the southerly right-of-way line of
Highway U-189; thence along the southerly right-of-way line of Highway U-189 the
following six (6) courses: 1) 853.85 feet along the arc of a 5829.58 foot radius curve to
the left (chord bears South 71°03°34” East 853.09 feet) to a right-of-way monument;
thence 2) 636.69 feet along the arc of a 5829.58 foot radius curve to the left (chord bears
South 78°23°49” East 636.37 feet) to a right-of-way monument; thence 3) South
71°22'30” East 227.84 feet to a right-of-way monument; thence 4) South 81°31°35” East
700.17 feet to a right-of-way monument; thence 5) South 76°56°20” East 501.58 feetto a
right-of-way monument; thence 6) South 81°29°38” East 39.69 feet; thence South
32738 26” East 1843.40 feet to the point of beginning.

Description contains 258.10 acres, more orless.



